
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve and authorize the Chairman to execute a Resolution implementing Budget
Amendement Request (BAR) #08-87 through the 2001 Infrastructure Sales Tax Fund in the
amount of $1,228,560.00 recognizing the cancellation of certain Public Works capital projects.

BACKGROUND:

The following projects were included in the adopted budget for FY 2007/08, which was 
adopted by the Board of County Commissioners on September 25, 2007. Due to 
circumstances beyond the control of the Public Works Department, these projects are no 
longer viable. As such, the Public Works Department is requesting the cancellation of these 
projects and the release of the budgeted funds for these projects to the Fund Reserves.  
Releasing the funds to the Fund Reserves will have the effect of increasing the Beginning 
Fund Balance for the 2001 Infrastructure Sales Tax Fund for FY 2008/09. 

The June 26, 2008, memorandum from Jerry McCollum, County Engineer, requesting the
cancellation of these projects is attached to this Agenda Item.

The Dike Road Sidewalk project consisted of construction of 6,300 linear feet of sidewalk on 
Dike Road, extending from Howell Branch Road to Dodd Road. This project is being canceled 
because it requires additional right-of-way which the County has been unable to acquire.

Approximately $49,999 was expended on this project prior to the current fiscal year, primarily
for design of the project. A total of $184,981 was budgeted for this project during the current 
fiscal year, of which $1,753 was expended. An additional $10,715 is currently encumbered, 
leaving a available balance of $172,513. If the remaining encumbrance is not utilized, the 
County Manager will close any remaining available funds to the Project Contingency account.

The Greenway Boulevard Sidewalk project consisted of construction of 7,800 linear feet of 
sidewalk on Greenway Boulevard, extending from Lake Emma Road to Longwood Lake Mary 
Road. This project is being canceled because it requires additional easements which the 
County was unable to acquire from the adjacent Home Owners Association.

A total of $350,000 was budgeted for this project in the current fiscal year, none of which was 
expended or encumbered.
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The Greenwood Boulevard Sidewalk project consisted of construction of 4,700 linear feet of 
sidewalk on Greenwood Boulevard, extending from Lake Emma Road to Sun Drive. This 
project is being canceled because it requires additional easements which the County was 
unable to acquire from the adjacent Home Owners Association.

Approximately $57,773 was expended on this project prior to the current fiscal year, primarily 
for design of the project. A total of $411,047 was budgeted for this project in the current fiscal 
year, none of which was expended or encumbered.

The County Road 419 Sidewalk Missing Gap project consisted of removing and replacing 
350 linear feet of sidewalk on County Road 429, 750 feet east of Academy Avenue. This 
project was inadvertently duplicated and budgeted twice. Work has commenced on the other 
project. As such, this project is unnecessary.

A total of $50,000 was budgeted for this project in the current fiscal year, none of which was 
expended or encumbered. (A total of $93,990 was budgeted for the other project, of which 
$18,989 has been expended to date.)

The Eagle Circle Missing Gaps Sidewalk project consisted of constructing 11,000 linear feet 
of sidewalk on Eagle Circle. The construction included missing gaps on both sides of Eagle 
Circle North from Red Bug Lake Road to Eagle Boulevard as well as missing gaps on Eagle 
Circle South from Eagle Boulevard to Eagle Circle North. This project was canceled as a low 
priority project based upon funding forecasts. If future funding becomes available, this project 
will be revisited and may be brought back to the Board of County Commissioners for 
reinstatement.

A total of $95,000 was budgeted for this project in the current fiscal year, none of which was 
expended or encumbered.

The Lightwood Knot Canal Phase I project consisted of right of way acquisition for a major 
canal system extending from Chapman Road to State Road 426. This project was canceled 
because canal access and capacity improvements were not deemed essential for the 
Chapman road-widening projects.

A total of $150,000 was budgeted for this project in the current fiscal year, none of which was 
expended or encumbered.

The attached BAR will increase the Reserves of the 2001 Infrastructure Sales Tax Fund by
$1,228,560.

STAFF RECOMMENDATION:

Staff recommends that the Board approve and authorize the Chairman to execute a 
Resolution implementing Budget Amendement Request (BAR) #08-87 through the 2001 
Infrastructure Sales Tax Fund in the amount of $1,228,560.00 recognizing the cancellation of 
certain Public Works capital projects.



ATTACHMENTS:

1. Budget Amendment Requests
2. County Engineer Memorandum

Additionally Reviewed By:
No additional reviews



H:\OM\Omb\BAR-DFS-BCR\FY 2007-08 BAR-DFS-BCR's\Public Works\BAR 08-87 Project Cancellation.doc 

 
2008-R- BUDGET AMENDMENT REQUEST 
 
TO: Seminole County Board of County Commissioners 
FROM: Department of Fiscal Services 
SUBJECT: Budget Amendment Resolution  
 Department:  Public Works 
 Fund(s):  20011 Infrastructure Sales Tax Fund          
PURPOSE: To cancel certain budgeted projects within the 2001 

Infrastructure Sales Tax Fund. 
 
ACTION: Approval and authorization for the Chairman to execute Budget Amendment 

Resolution.  
In accordance with Section 129.06(2), Florida Statutes, it is recommended that the following accounts in the 
County budget be adjusted by the amounts set forth herein for the purpose described. 

Sources:     
Account Number  Project #  Account Title  Amount 

11541.077541.560610  00192509  Land 
(Dike Road Sidewalk)  $ 100,000

11541.077541.560650  00192509  Construction in Progress 
(Dike Road Sidewalk)  72,513

11541.077541.560650  00192531  Construction in Progress 
(Greenway Boulevard Sidewalk)  350,000

11541.077541.560650  00192560  Construction in Progress 
(Greenwood Boulevard Sidewalk)  411,047

11541.077541.560650  00192585  Construction in Progress 
(County Road 419 Sidewalk Missing Gap)  50,000

11541.077541.560680  00192586  Construction and Design 
(Eagle Circle Missing Gaps Sidewalk)  95,000

11541.077541.560680  00202405  Construction and Design 
(Lightwood Knot Canal Phase I)  150,000

Total Sources     $ 1,228,560

Uses:     
Account Number  Project #  Account Title  Amount 

11541.999941.599994    Reserve for Capital Improvements $ 1,228,560

Total Uses     $ 1,228,560

BUDGET AMENDMENT RESOLUTION 
This Resolution, 2008-R-   approving the above requested budget amendment, was 
adopted at the regular meeting of the Board of County Commissioners of Seminole County, Florida          
     as reflected in the minutes of said meeting.  

Attest: 
  By:  
Maryanne Morse, Clerk to the      Brenda Carey, Chairman 
Board of County Commissioners  
 
Date:   Date:   
Entered by County Finance Department 
  Date:   
 

FS Recommendation 
 

Fredrik V Coulter 7/14/08  
Analyst Date 
    
Budget Manager Date 
    
Director Date 

08-87  
BAR 
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